

WORK SCOPE CHANGE ORDER AUTHORIZATION - Odb 407.01



Use this form(s) to obtain approval for a change order at sites eligible for the Petroleum Reimbursement Funds under RSA 146-D, E, F or G. This form may be used for a

Change Order to any approved work scope.

NOTE: You must receive prior approval even if private insurance is initially funding the work. Approval of a work scope by NHDES is *not* an authorization for reimbursement under Odb 404.03.

****REIMBURSEMENT CANNOT BE AUTHORIZED IF A COMPLETE ESTIMATE IS NOT PRE-APPROVED BY NHDES****

Facility Name: <u>Former Gary's Fuels</u>	NHDES No.: <u>199209012</u>
Location Address: <u>2830 Dartmouth College Hwy</u>	UST/AST Fac. ID#: <u>110638</u>
Location Town: <u>North Haverhill</u>	Project Type: <u>LUST #3896</u>
Facility Owner: <u>DMS Fuels, LLC</u>	Project Phase: <u>GMP</u>
Dates of Work: <u>Nov 2022 - Jan 2023</u>	Consultant: <u>Horizons Engineering, Inc.</u>
	Contractor: _____
	Original DES Approval Date: <u>8/22/2019</u>
	Task Number/Summary: <u>Task 2 and 2B / Lab Fees</u>

Task 2 - Perform Sampling at the Site in November 2022. Sampling will include gauging and sampling 13 GMP monitoring wells (MW-1, MW-6*, MW-7, MW-9, MW-10*, MW-12*, MW16-29, MW-16-34, RW-1* & RW-2*), and submission of samples to lab for NHDES Full List VOCs.

*Laboratory analysis of groundwater from monitoring wells exhibiting measurable free product will not be required. Sampling will be completed by two people over one day. Task 2B - Prepare and electronically submit the Groundwater Data Submittal for the November 2022 sampling event.

Change Order Summary:

Description	Unit Basis (1)	Rate (1)	# Units	Estimated Cost
HEI - GW Sampling - Task 2				
Project Manager - PM Oversight / Project Coordination	Hour	\$120.00	2	\$240.00
Geologist II - Sampling / Prep/Travel from NL Office	Hour	\$94.00	12	\$1,128.00
Environmental Technician - Sampling / Travel from Littleton	Hour	\$90.00	10	\$900.00
Mileage from New London Office -Geologist	Each	\$0.625	70	\$43.75
Mileage from Littleton - Field Tech	Each	\$0.625	28	\$17.50
Water Level Meter	Day	\$17.25	1	\$17.25
Interface Probe	Day	\$28.75	1	\$28.75
Field Supplies	Day	\$30.00	1	\$30.00
Bailers	Each	\$13.00	10	\$130.00
HEI - Data Submittal - Task 2B				
Project Manager - Data Review / Data Entry / Electronic Upload	Hour	\$120.00	2	\$240.00
CADD Tech - Update GW Pan	Hour	\$89.00	1	\$89.00
Geologist - Report Preparation	Hour	\$94.00	4	\$376.00
Laboratory Analysis				
13 VOCs	Each	\$120.00	10	\$1,200.00
Mark up on Lab Fees - 15% per sample	Each	\$18.00	10	\$180.00
Total This Change Order:				\$4,620.25
Original Approved Project Total + Previous Change Orders Total:				\$33,194.78
New Project Total:				\$37,815.03

Consultant/Contractor: Valerie L. Carr 11/21/2022
(signature/date)

NHDES Approval: Renee S Strondak
(signature/date)

APPROVED
By Renee Strondak at 10:03 am, Nov 22, 2022

(1) Refer to Section VI of the Guidance Manual for information on applicable unit-based costs and rates.
Current rates are published on the ORCB web page in advance of Manual updates.

A report documenting the approved work must be provided to NHDES by: January 15, 2023

Please note the New Hampshire Insurance Department Bulletin regarding strict liability and private insurance coverage:
http://www.nh.gov/insurance/media/bulletins/2011/documents/ins_11_009_ab.pdf

January 2012