

WORK SCOPE AUTHORIZATION CHANGE ORDER - MtBE Remediation Fund

Use this form to obtain pre-approval from DES for performing corrective action at sites eligible for reimbursement from the MtBE Remediation Fund. Contact DES for guidance on use of this form and the need for additional documentation to describe the proposed work.



NOTE: You must receive prior approval before initiating work.

****REIMBURSEMENT CANNOT BE AUTHORIZED IF A COMPLETE ESTIMATE IS NOT PRE-APPROVED BY NHDES****

Facility Name: GIII Fancy Foods & Gas
 Location Address: 9 White Mountain Highway
 Location Town: Tamworth
 Facility Owner: Kushal Pal Kahlon
 Dates of Work: Summer/Fall 2022
 Ransom Project #: 065143.100

NHDES No.: 199110092
 UST/AST Fac. ID#: 0112688
 Project Type: LUST
 Project Phase: UST
 Consultant: Ransom Consulting, LLC
 Contractor: US Ecology, Laboratory

Task Summary: Prepare scope of work; communications with NH DES and subcontractors. Set up scope and budget for WSA control management.

Description	Unit Basis (1)	Rate (1)	# Units	Estimated Cost
Vice President	hr	\$205.00	0.25	\$51.25
Senior Project Manager (communications, management)	hr	\$185.00	1	\$185.00
Project Manager (management, communications)	hr	\$145.00	1	\$145.00
Task total:				\$381.25

USTCA Field Oversight: Additional field oversight time required to observe and document the closure-in-place of the compartmentalized UST system and the removal of associated dispensers, piping, concrete, asphalt and venting) from the Site in accordance with Env-Or 400 Underground Storage Facilities. Note that US Ecology incurred additional costs (attached) associated with the completion of this work. Specifically, an extra day of field work required for the closure-in-place of the UST system, along with additional paving costs as the area to be paved was larger than originally estimated.

Description	Unit Basis (1)	Rate (1)	# Units	Estimated Cost
Project Manager (coordination, management, communications)	hr	\$145.00	2	\$290.00
Project Scientist II (closure documentation - additional day)	hr	\$115.00	10	\$1,150.00
PID	day	\$100.00	2	\$200.00
Field Supplies	day	\$30.00	2	\$60.00
US Ecology- see attached quote (includes 5% markup)	total	\$10,208.01	1	\$10,208.01
Task total:				\$11,908.01

WSA Change Order Total: \$12,289.26
 Original Approved WSA: \$76,259.80
 New WSA Change Order Total: \$88,549.06

Owner's Representative: Ransom Consulting, LLC

(signature/date) [Signature] 11/28/22
 NHDES Approval (signature/date) [Signature] 11/28/22

(1) You may refer to Section VI of the ODD Fund Guidance Manual for information on unit-based costs and rates. Current rates are published on the fund program web page in advance of Manual updates. Transportation and disposal should be performed at lowest cost. For landfill disposal of VPC soil, total transportation and disposal costs should be equal to or less than the thermal treatment cost. Additional disposal-related charges for waiting time, minimum loads and administrative fees will be considered on a case-by-case basis. Markup does not apply for transportation of contaminated materials, either on a time and materials or per-ton basis. For trucks and heavy equipment, the listed NTE rates in the Manual are intended for owned-equipment only. Rental equipment should be given as cost plus 10

A report documenting the approved work must be provided by NHDES by: _____

WORK SCOPE AUTHORIZATION - Odb 407.01

Use this form (s) to obtain pre-approval from NHDES for performing corrective action at sites eligible for the Petroleum Reimbursement Funds under RSA 146-D.

NOTE: You must receive prior approval even if private insurance is initially funding the work. Approval of a work scope by NHDES is not an authorization for reimbursement under Odb 404.03.

****REIMBURSEMENT CANNOT BE AUTHORIZED IF A COMPLETE ESTIMATE IS NOT PRE-APPROVED BY NHDES****

Facility Name: G III Fancy Foods
 Location Address: 9 White Mountain Hwy
 Location Town: Tamworth
 Facility Owner: _____
 Dates of Work: _____ Oct-22

NHDES No.: 199110092
 UST/AST Fac. ID#: 112688
 Project Type: MTBE
 Project Phase: _____
 Consultant: Ransom
 Contractor: US Ecology

Task Summary: UST Closure In Place

Description	Each	Rate (1)	# Units		Estimated Cost
Item 1.0 - UST Closure Services (Prorated)	Day	\$4,390.00	1		\$4,390.00
Task total:					\$4,390.00

Task Summary: Pave area of former UST Pad

Description	Unit Basis (1)	Rate (1)	# Units		Estimated Cost
Item 2.5 Paving (additional sq. footage beyond original WSA)	Sq Foot	\$8.60	620		\$5,332.00
Task total:					\$5,332.00

Total All Services: \$9,722.00

Owner's Representative: TJ Warr 11/22/2022

(signature/date)

NHDES Approval: _____

(signature/date)

(1) Refer to the NH Petroleum Reimbursement Fund web page for information on current applicable unit-based costs and rates.

<https://www.des.nh.gov/business-and-community/loans-and-grants/petroleum-reimbursement-fund>

A report documenting the approved work must be provided to NHDES by: _____

Please note the New Hampshire Insurance Department Bulletin regarding strict liability and private insurance coverage:

http://www.nh.gov/insurance/media/bulletins/2011/documents/ins_11_009_ab.pdf