

WORK SCOPE CHANGE ORDER AUTHORIZATION - Odb 407.01



Use this form(s) to obtain approval for a change order at sites eligible for the Petroleum Reimbursement Funds under RSA 146-D, E, F or G. This form may be used for a Change Order to any approved work scope.

NOTE: You must receive prior approval even if private insurance is initially funding the work. Approval of a work scope by NHDES is *not* an authorization for reimbursement under Odb 404.03.

****REIMBURSEMENT CANNOT BE AUTHORIZED IF A COMPLETE ESTIMATE IS NOT PRE-APPROVED BY NHDES****

Facility Name: Former Gary's Fuels	NHDES No.: 199209012
Location Address: 2830 Dartmouth College Hwy	UST/AST Fac. ID#: 110638
Location Town: North Haverhill	Project Type: LUST #3896
Facility Owner: DMS Fuels, LLC	Project Phase: GMP
Dates of Work: May-Jul 2023	Consultant: Horizons Engineering, Inc.
	Contractor:
	Original DES Approval Date: 8/22/2019
	Task Number/Summary: Task 2 and 2B / Lab Fees

Task 2 - Perform Sampling at the Site in November 2023. Sampling will include gauging and sampling 10 GMP monitoring wells (MW-1, MW-6*, MW-7, MW-9, MW-10*, MW-12*, MW-16-29, MW-16-34, RW-1* & RW-2*), gauging water levels only in 14 GMP wells (MW-3, MW-8, MW-13, MW-14, MW-15, MW-16, MW-20, MW-23, MW-24, MW-11-26, MW-16-28, MW-16-30, MW-16-31, and MW-16-32), and submission of samples to lab for NHDES Full List VOCs. *Laboratory analysis of groundwater from monitoring wells exhibiting measurable free product will not be required. Sampling will be completed by two people over one day. Task 2B - Prepare and

Change Order Summary: electronically submit the Groundwater Data Submittal for the November 2023 sampling event.

Description	Unit Basis (1)	Rate (1)	# Units	Estimated Cost
HEI - GW Sampling - Task 2				
Project Manager - PM Oversight / Project Coordination	Hour	\$150.00	2	\$300.00
Env. Scientist I - Sampling / Prep/Travel from NL Office	Hour	\$100.00	8	\$800.00
Env. Scientist I - Sampling / Travel from Newmarket	Hour	\$100.00	8	\$800.00
Mileage from New London Office - Geologist	Each	\$0.655	140	\$91.70
Mileage from Newmarket - Field Tech	Each	\$0.655	240	\$157.20
Water Level Meter	Day	\$17.25	1	\$17.25
Interface Probe	Day	\$28.75	1	\$28.75
Field Supplies	Day	\$30.00	1	\$30.00
Bailers	Each	\$13.00	10	\$130.00
HEI - Data Submittal - Task 2B				
Project Manager - Data Entry / Report / Electronic Upload	Hour	\$150.00	6	\$900.00
Sr. CADD Tech - Update GW Plan	Hour	\$120.00	1	\$120.00
Laboratory Analysis				
10 VOCs	Each	\$120.00	10	\$1,200.00
Mark up on Lab Fees - 15% per sample	Each	\$18.00	10	\$180.00
Total This Change Order:				\$4,754.90
Original Approved Project Total + Previous Change Orders Total:				\$41,757.28
New Project Total:				\$46,512.18

Consultant/Contractor: Valerie J. Carr 11/6/2023
(signature/date)

NHDES Approval: Heather Broderick 11/6/2023
(signature/date)

(1) Refer to Section VI of the Guidance Manual for information on applicable unit-based costs and rates. Current rates are published on the ORCB web page in advance of Manual updates.

A report documenting the approved work must be provided to NHDES by: January 15, 2024

Please note the New Hampshire Insurance Department Bulletin regarding strict liability and private insurance coverage:
http://www.nh.gov/insurance/media/bulletins/2011/documents/ins_11_009_ab.pdf

January 2012