




The State of New Hampshire  
**Department of Environmental Services**

**Robert R. Scott, Commissioner**



**TIME EXTENSION AGREEMENT – WETLANDS PERMIT**  
LAND RESOURCES MANAGEMENT  
WETLANDS BUREAU

**2020-02239**

**Project Location: DOUGLAS DR, DALTON**

**Tax Map #M405, Lot #33**

**Date: January 15, 2021**

Pursuant to RSA 482-A:3, XIV. (a)(3) Where the NH Department of Environmental Services (NHDES) requests additional information pursuant to subparagraph (a)(2), within 30 days of NHDES' receipt of a complete response to NHDES' information request:

- A. Approve the application, in whole or in part, and issue a permit; or
- B. Deny the application and issue written findings in support of the denial; or
- C. Schedule a public hearing in accordance with this chapter and rules adopted by the commissioner; or
- D. Extend the time for rendering a decision on the application for good cause and with the written agreement of the applicant; or

(4) Where no request for additional information is made pursuant to subparagraph (a)(2), within 50 days from the issuance of the notice of administrative completeness for proposed projects under one acre of jurisdictional impact, or 75 days for all others:

- A. Approve the application, in whole or in part, and issue a permit; or
- B. Deny the application and issue written findings in support of the denial; or
- C. Schedule a public hearing in accordance with this chapter and rules adopted by the commissioner; or
- D. Extend the time for rendering a decision on the application for good cause and with the written agreement of the applicant.

I John Gay, Region Engineer, Casella or \_\_\_\_\_ consent to this mutual

Print Applicant Name

Print Authorized Agent Name

agreement to extend the review of my application based on the outstanding items listed below.

**The reason(s) for requested extension:**

To allow the applicant an additional 60 days to fully respond to the department's request for additional information.

**Extension Deadlines**

**By executing this agreement, you agree to provide revised plans and application to NHDES no later than March 18, 2021. If additional time extensions are needed, requests shall be made to NHDES prior to the March 18, 2021 response deadline to be considered.**

If the project is amended beyond the scope of the original application, and the changes are considered a significant amendment per RSA 482-A:3, XIV(e), a new application and appropriate fee will be submitted in accordance with RSA 482-A:3.

[www.des.nh.gov](http://www.des.nh.gov)

29 Hazen Drive • PO Box 95 • Concord, NH 03302-0095

NHDES Main Line: (603) 271-3503 • Subsurface Fax: (603) 271-6683 • Wetlands Fax: (603) 271-6588

TDD Access: Relay NH 1 (800) 735-2964


### Signatures

The applicant and NHDES, by mutual agreement authorized RSA 482-A:3, XIV(a), agree to extend the response time for NHDES to review the final application proposal in accordance with time frames set out in RSA 482-A, XIV(a), upon receipt of the final plans and full response to all items in the request for more information.

The applicant agrees that if the information required under the Env-Wt 100-900 is not submitted by the date specified in this agreement or 60 days from a Request for More Information by NHDES, the applicant shall agree to withdraw its application and re-file a new application and supporting information, including a new application fee.

| Signature of Applicant or Authorized Agent | Date |
|--|------|
|--|------|

The NHDES Wetlands Bureau agrees by the signature below the information submitted meets the Administrative Completeness requirements and will withhold the technical review of the application proposal until the revised project materials are submitted before or on the date noted above.



January 15, 2021

|                 |      |
|-----------------|------|
| Craig D. Rennie | Date |
|-----------------|------|